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                                    Overview 
 
This section of the report is intended to provide an executive-level performance overview.  Unless otherwise 
noted, all information is as of February 2005. 
 
Included in this section are descriptions of significant accomplishments considered to have made the greatest 
contribution toward safe, timely, and cost-effective cleanup; progress against the contract with RL; project cost 
summary analysis; and overviews of safety and critical issues that identify the high-level challenges to achieving 
cleanup progress. 
 

Notable Accomplishments 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
 
Legacy Hold-up:  Disposition of 61 percent of legacy plutonium holdup material was completed.  The sixth of ten 
equal increments to disposition the Plutonium Finishing Plant’s legacy holdup material by September 30, 2005, was 
completed February 23, 2005, five days ahead of schedule.  Legacy plutonium hold-up removal activities have been 
completed in glove box HA-9E. 
 
234-5Z:  The initial ten percent increment to “Remove or Decontaminate 189 Plutonium Gloveboxes and Hoods 
in the 234-5Z Plutonium Processing Facility” was completed on February 14, 2005; approximately three and one-
half months ahead of the May 31, 2005, baseline commitment.    
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition  
(PBS RL-0012) 
 
Sludge Treatment:  Assessment was completed and permission was received to ship Ion Exchange Modules 
(IXMs) to the Environmental Restoration Disposal Facility (ERDF).  A two-day value engineering session was held 
with DOE-RL (RL) and the K Basins Closure Project bargaining unit and exempt staff.  Several alternatives to 
improve debris removal and sludge vacuuming efficiencies were identified.  The K East-West transfer project 
received all K West containers, completed K East road crossing, and to date, has removed 47 racks from the 
basin. 
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building (CSB):    Fluor Hanford (FH) 
welded and “N” stamped 18 MCOs during February, bringing the cumulative total to 323 MCOs.  As of March 28, 
2005, a cumulative total of 346 MCOs were welded and “N” stamped, which leaves 55 MCOs to be welded.  
  

Solid Waste Stabilization and Disposition (PBS RL-0013) and 
Operate Waste Disposal Facility (PBS RL-0080) 
 
Transuranic (TRU) Waste Program:  Eleven shipments totaling 54 cubic meters (m3) were shipped to the 
Waste Isolation Pilot Plant (WIPP) in February.  The first shipments utilizing Ten Drum OverPack (TDOP) 
containers were completed, and the second Performance Incentive (PI) increment was achieved. The total shipped 
fiscal year to date is 108 m3, versus a total of 324 m3 planned.   
 
TRU Waste Retrieval:  A total of 116 m3 of suspect TRU waste was retrieved in February, versus 114 m3 
planned.  Fiscal-year-to-date, 631 m3 has been retrieved, versus 582 m3 planned. 
 
Mixed Low Level Waste (MLLW):  A total of 125 m3 of MLLW waste was dispositioned in February, versus a 
planned 85 m3.  To date, 3,940 m3 has been dispositioned, versus 3,527m3 planned. 

g 
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Notable Accomplishments, continued 
 

Safeguards and Security (PBS RL-0020) 
 
Material Control and Accountability:  The Material Balance Area within Plutonium Reclamation Facility at the 
Plutonium Finishing Plant was reduced to a category III area. 
 

Soil and Water Remediation Groundwater/Vadose Zone  
(PBS RL-0030) 
 
Tri-Party Agreement (TPA) Milestone M-24-57:  Six of fifteen calendar year 2005 TPA milestone M-24-57 
wells have been completed.  One additional well is nearly complete and will be accepted in early March.  Two 
wells are in various stages of drilling.  Annual M-24 renegotiation discussions progressed in February.  If 
approved, the 2005 list of wells would be changed so that three additional wells that were drilled to respond to 
chromium contamination in the 100-D Area could be credited towards completion of the milestone. 
 
Well Decommissioning:  Steady progress continued in the work to decommission wells that pose a high-risk to 
provide a pathway for contamination to move directly to the groundwater.  Nearly 2000 feet of casing was 
perforated using the jet-shot technique, and roughly a quarter of that was sealed using cement grout. 
 
200-UP-1:  The first groundwater results following the shutdown of the active pump-and-treat system were 
collected and reported in February.  The results show that only one of eleven wells had technetium-99 
contamination that had rebounded above the remedial action objective.  Monitoring of the wells continues for a 
year and will be reported on a monthly basis. 
 

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040) 
 

Deactivation and Decommissioning: 
 
U Plant Demolition Project:  Demolition preparation, transite removal, and asbestos abatement activities 
continued for the U Plant Ancillary facilities.  Demolition was completed on 272U Building; seven of ten structures 
have been completed to date.  Forecast completion is July 2005, eight months ahead of schedule. 
 

Waste Site Remediation: 
 
200 Area Remedial Investigation/Feasibility Study (RI/FS) Work:  Drilling and sampling were completed 
and the borehole was decommissioned at 216-T-33 Crib in the 200-MW-1 Miscellaneous Waste Group Operable 
Unit on February 10, 2005.  Drilling was initiated at the 216-Z-7 Crib in the 200-LW-1/200-LW-2 Chemical Waste 
Group Operable Units on February 7, 2005.   
 
U Plant Regional Closure:  Auger drilling in support of surface barrier remedial design was initiated on 
February 24, 2005, and completed ten days ahead of schedule on March 15, 2005.  The Sampling and Analysis 
Plan, Rev. 0, was submitted to RL on March 2, 2005.  The Focused Feasibility Study, Rev. 0, was submitted to RL 
on  
March 15, 2005. 
 
BC Cribs and Trenches:  The BC Cribs and Trenches cap design was initiated on February 14, 2005.  The High 
Resolution Resistivity (HRR) started on March 10, 2005. 
 

Reliability Projects: 
 
A-8 Electrical Substation:  Demolition of the Emergency Decontamination Facility was begun on February 9, 
2005. 



 
DOE/RL-2000-76, Rev. 52                         Overview                                      A: 4 

 

PHMC Performance Report                 February  2005
Section A                  Overview 

 

Notable Accomplishments, continued 
 
 

Nuclear Facility D&D, River Corridor Contract Project  
(PBS RL-0041) 
 
Uranium Disposition:  The River Corridor Closure (RCC) Project shipped a total of 500 boxes of uranium fuel 
through February.  Another 240 boxes had been shipped for a cumulative total of 740 boxes as of March 29, 
2005.  The Safety Analysis Report for Packaging (SARP) for shipment of 1.25%-enriched uranium fuel was 
approved by DOE on March 3, 2005. 
 
300 Area D&D:  Demolition of 3768 Building in the 300 Area was completed; 12 structures have been 
completed to date in the 300 Area.  Demolition preparation and asbestos abatement in structures 3762 and 3764 
began on February 2, 2005.  Direction was received to demolish three additional structures (3506A, 3506B, and 
3701U).  This work is forecast to begin in early May 2005. 
 

Nuclear Facility D&D, FFTF (PBS RL-0042) 
 
Fuel Offload:  Fuel assemblies are being arranged (shuffled) within Interim Decay Storage (IDS) to optimize late 
summer fuel offload activities.  The first of three sets of fuel shuffles was completed in February.  This involved 
moving all 22 fuel assemblies from IDS Row C, and combining them with the assemblies in IDS Row D. 
 
Primary Sodium Drain:  Preparations continue for draining the reactor vessel (Phase 3 of primary sodium 
drain).  The upper section of the Reactor Vessel Drain Pump assembly is complete.  The top flange was installed 
in February, and sodium and gas valves will be installed in March.  Work to resolve concerns related to the core 
support structure drilling operation continue.  The resolution involves use of a “go-no-go” gauge to determine if 
the drill bit will fit through the tube in the core basket, and performance of a full-length reaming operation if 
needed.  
 

                                        Issues 
 

Nuclear Materials Stabilization and Disposition  
 
Special Nuclear Material (SNM) De-inventory Delay:  DOE authorization to allow shipment of Hanford 
plutonium material to the Savannah River Site (SRS), which was due by August 30, 2004, has not been received.  
The continued delay in authorization to ship will result in a delay in completion of the SNM de-inventory of the 
Plutonium Finishing Plant (PFP) complex.  The Record of Decision (ROD), a key document required by DOE prior 
to issuing the authorization for Hanford to ship SNM to the SRS, is not expected in FY 2005.  New guidance is 
needed on a de-inventory path to mitigate de-inventory delays. 
 

SNF Stabilization and Disposition  
 
Containerization of K East Sludge:  Progress to containerize K East sludge has been steady, reaching 19.5 m3 
collected as of March 28, 2005.  Tri-Party Agreement Milestone M-34-33, “Containerize K East Sludge,” due  
March 1, 2005 was missed.  FH confirmed containment of sludge in collection containers, and continues to 
implement system improvements, projecting a late July 2005 completion date. 
 
Sludge Treatment:  The public review and comment period supporting the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) ROD amendment was closed on February 22, 2005, with no significant  
comments received.  FH needs the amended ROD no later than May 3, 2005, for T Plant treatment and May 25,  
2005, for the balance of sludge.  A major impact will result if the amendment is significantly altered. 
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CY 2004 = 0.92 
CY 2005 = 0.47 
DOE Complex Comparison 
Average = 1.7 (CY03) 
 
FH and its subcontractors finished 
CY 2004 with the lowest rate on 
record, less than 1.0 cases per 
200,000 hours worked.  In addition, 
the past six months have been 
below the 0.83 baseline.  A seventh 
month will be a statistically 
significant decrease. 

CY 2004 = 0.10 
CY 2005 = 0.00 
DOE Complex Comparison Average 
= 0.34 (CY03) 
 
The Safe Hours total is currently 
4,072,934 hours.   
 
The Case rate is currently stable at 
0.10 cases per 200,000 hours 
worked, well below the DOE 
complex average. 
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Safety Overview 
 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and Health 
Management System, work towards achieving Voluntary Protection Program “Star” status, and accomplish work 
through Enhanced Work Planning.  Safety and health statistical data is presented below.  The safety charts are 
reported according to Occupational Safety and Health Administration (OSHA) standards.    
 
Projects Summary:  The Closure Services and Infrastructure Project First Aid Case Rate has been above the 
baseline average for the past seven months in a row, a statistically significant increase.  The Soil and Water 
Remediation/Ground Water Vadose Zone and Waste Sampling and Characterization Facility (WSCF) Project First 
Aid Case rate was also significantly high in February, spiking above the Upper Control Limit.  In February 2005, 
the Plutonium Finishing Plant Project exceeded one million safe work hours without a lost work day injury. 
 

Total OSHA Recordable Case Rate:   
 
 

 
 
 

OSHA Days Away From Work (DAFW) 
Case Rate:   
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CY 2004 = 8.7 
CY 2005 = 0.5 
DOE Complex Comparison = 
9.96 
The data are stable on a rate 
below the DOE complex rate. 
 

The data do show summer cycles 
within the trend due to insect and 
wind related cases in the summer 
season.  Fiscal year calculations 
are not included, as DOE does not 
publish a comparison rate, and 
comparisons of partial fiscal year 
data to prior years would not be 
appropriate, due to the routine 
cyclical trends in the data. 
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                          Safety Overview, continued 
 

First Aid Case Rate:  After a short term spike due to ice and snow in January, February appears to 
have returned to a decreasing trend.  New baseline average and control limits will be calculated when the data 
stabilize. 

 
 
 
 

Safety Cost Index:  The data are stable on a rate below the DOE Complex 9.96 cents per hour rate. 
  

  



 
DOE/RL-2000-76, Rev. 52                         Overview                                      A: 7 

 

PHMC Performance Report                 February  2005
Section A                  Overview 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $0.9 $0.9 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $213.9 $202.7 $11.2 

SNF Stabilization & Disposition RL-0012 $130.0 $135.1 ($5.1)
Solid Waste Stabilization & Disposition RL-0013 $164.6 $164.5 $0.1 

Safeguards & Security RL-0020 $57.1 $57.1 $0.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $55.7 $57.3 ($1.6)

Nuclear Facility D&D, Remainder of Hanford RL-0040 $79.9 $79.1 $0.9 
Nuclear Facility D&D, River Corridor Closure RL-0041 $19.7 $17.8 $2.0 

FFTF Project RL-0042 $44.9 $44.6 $0.3 
Operate Waste Disposal Facility RL-0080 $3.9 $3.6 $0.3 

$770.7 $762.7 $8.1 ($0.3) $0.3
NOTE:  Numbers are rounded to the nearest $0.1M.

FY 2005 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
Current 

Projected 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of 

Work Performed
Schedule 

Variance $
Schedule 

Variance %
Cost 

Variance $
Cost Variance 

%
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $1.0 $0.7 $0.6 -$0.3 -30.5% $0.1 8.3% $2.6

RL-0011 Nuclear Materials Stabilization & Disposition $78.0 $72.6 $69.6 -$5.4 -6.9% $3.0 4.2% $207.4

RL-0012 SNF Stabilization & Disposition $47.2 $44.0 $59.4 -$3.2 -6.8% -$15.5 -35.1% $120.4

RL-0013 Solid Waste Stabilization & Disposition $57.4 $56.5 $60.1 -$0.9 -1.5% -$3.6 -6.3% $160.4

RL-0020 Safeguards & Security $20.7 $20.7 $21.2 $0.0 0.0% -$0.4 -2.1% $55.1

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $19.8 $16.3 $17.1 -$3.5 -17.7% -$0.8 -4.6% $55.3

RL-0040 Nuclear Facility D&D, Remainder of Hanford $25.8 $26.3 $25.5 $0.5 1.8% $0.8 3.2% $76.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $6.5 $6.8 $6.1 $0.3 5.3% $0.8 11.4% $19.4

RL-0042 FFTF Project $19.3 $16.6 $16.0 -$2.8 -14.3% $0.6 3.8% $44.2

RL-0080 Operate Waste Disposal Facility $1.3 $1.3 $1.1 $0.0 -0.1% $0.2 13.1% $3.6

Subtotal Sub-project Work scope $277.0 $261.8 $276.5 -$15.2 -5.5% -$14.7 -5.6% $745.0
4.4.6.1+.2 Request for Services & National Programs $4.3 $4.2 $3.5 -$0.1 -1.3% $0.7 16.6% $8.3

4.4.6.3 Work Orders from PNNL $2.4 $2.4 $2.4 $0.0 0.0% $0.0 -1.6% $6.4

4.4.6.4 Work Orders from BHI $0.9 $0.9 $0.9 $0.0 0.0% $0.1 5.7% $1.5

4.4.6.6+.9 Work Orders from BNI/AMH $0.2 $0.2 $0.1 $0.0 0.0% $0.1 30.2% $0.5

4.4.6.7+.8 Work Orders from CH2M HILL $13.9 $13.9 $14.0 $0.0 -0.2% -$0.1 -0.7% $31.5

Total Work For Others $21.6 $21.6 $20.9 -$0.1 -0.4% $0.7 3.1% $48.2
Total FH Contract Work scope $298.7 $283.3 $297.4 -$15.3 -5.1% -$14.1 -5.0% $793.3

Fiscal Year To Date ($M)

 

FY 2005 FH Funds vs. Spend Forecast ($M) 

 
 

 

 
 

 

 
 

 
FY 2005 Schedule/Cost Performance ($M) 

 

The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 
 
Schedule Performance:  Fiscal year to date (FYTD) schedule performance reflects a -$15.3M/ 
-5.1% unfavorable schedule variance.  The significant schedule variances are discussed in the following sections:  
Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization and Disposition 
(Section C); Soil and Water Remediation, Groundwater/Vadose Zone (Section G); and Nuclear Facility D&D, FFTF 
Project (Section E). 
 
Cost Performance:  FYTD cost performance reflects a -$14.1M/-5.0% unfavorable cost variance.  The 
significant cost variances are discussed in the following sections:  Nuclear Materials Stabilization and Disposition 
(Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); and Solid Waste Stabilization and 
Disposition (Section D).  
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Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 52.0 63.1 57.6 65.6 60.4 77.7 61.2 61.0 57.9 72.4 63.0 101.4

Monthly BCWP 47.8 59.8 52.4 65.3 58.0

Monthly ACWP 44.4 64.5 59.1 65.1 64.4

FYTD BCWS 52.0 115.0 172.6 238.3 298.5 376.2 437.4 498.4 556.3 628.6 691.6 793.4

FYTD BCWP 47.8 107.5 160.0 225.3 283.4

FYTD ACWP  44.4 108.8 168.0 233.0 297.4

Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 3 2 0 1 1 4 0 11
DOE-HQ 1 0 0 1 0 1 0 3

RL 2 0 0 2 1 6 1 12
Total FH 6 2 0 4 2 11 1 26

REMAINING SCHEDULED

 
 

FY 2005 Schedule/Cost Performance, continued 
 

 
 
  

 

 
 
 
 

 
 
 

Milestone Performance 
 

Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective tool 
for managing the PHMC contract.  FY 2005 milestone information is based upon the current baseline including  
RL-approved changes.  Changes in both the number and type of milestones from month to month are the result 
of Baseline Change Requests approved during the year. 
 
Fiscal year-to-date milestone performance shows one enforceable agreement milestone overdue.  Change 
Request (CR) M-34-05-01 proposes changing the due date of TPA M-34-33B, “Complete KE Basin Sludge 
Consolidation,” due March 1, 2005, to July 31, 2005.  A DOE response is currently awaited. 
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1st Jan Feb Mar FY 2005 2nd 3rd 4th FY 2005 
Qtr 2005 2005 2005 To Date Qtr Qtr Qtr Total

Planned     -       -       -       -           -       -        -             -           - 
Actual     -       -       -       -           -       -        -             -           - 
Planned     -       -       -       -           -       -         2            3          5 
Actual    13      3      1     -           17      4      -             -           - 
Planned      -        -        -        -            -        -        -             -           - 
Actual   160   140   200      -          500   340      -             -           - 
Planned 0.2 0.0 0.0 0.2         0.2 0.2 0.2 0.2       0.8 
Actual 23.7 0.5 0.0 0.0       24.1 0.5 0.0 0.0         - 
Planned   243     82     82     82        325   246   247        247      983 
Actual     25     29     54      -          109     83      -             -           - 
Planned   774   261     63     64     1,035   388   969     1,744   3,875 
Actual   687   305   358      -       1,350   663      -             -           - 
Planned      -        -        -        -            -        -        -              1          1 
Actual      -        -        -        -            -        -        -             -           - 

* Industrial Facility Completion dispositioned in February was 3768 Building on 2/10/05.  

Low-Level and Mixed Low-
Level Waste disposed (cubic 
meters)

Nuclear Facility Completions (# 
of facilities)

Material Access Areas 
Eliminated (# of areas)

Enriched Uranium, packaged 
for long-term storage (# of 
containers)

Measure/Units

Industrial Facility Completions 
(# of facilities)*

Transuranic Waste shipped for 
disposal at WIPP (cubic 
meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

 

Gold Metrics 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS quantities are 
reported monthly to DOE-HQ. 
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Ref. 
ID 

SOW  
Section 

WBS  
Scope Resp. Req’mt GFS/ 

GFI 

RL Letter 
No. & 
Date 

Completed

FH  
Submittal 

FH Letter 
No. & 
Date 

Completed
GF0112 C.2.2.1.2.4 

Disposition 
SNM 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• 
Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Disposition 
SNM", 
GF0112 
 
DE-AC06-
96RL13200, 
RL-011, 1b 

Authorization 
to ship Hanford 
Pu to SRS or 
other location.
Commitment: 
30 August 
2004 

      

GF0116 C.3.1.2 
Maintain 
Safe & 
Compliant 
CSB 
Operations 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM  
 
WBS 4.2.1.1 
CSB (FY 
2005) 
Maintain 
Safe & 
Compliant 
Canister 
Storage 
Building 
Facility 
Operations 
(thru 
FY2005) 

• 
Plutonium 
Finishing 
Plant 
Closure 
• K Basins 
Closure 

 DE-AC06-
96RL13200, 
C.3.1, 
"Maintain 
Safe & 
Compliant 
CSB 
Operations", 
GF0116 
 
DE-AC06-
96RL13200, 
RL-011, 1e 

Approved 
Safeguards and 
Security 
waivers for the 
CSB as follows: 
1) protected 
area, 2) 
secondary 
alarm station, 
and 3) material 
control and 
accountability 
associated with 
the storage of 
Category I 
special nuclear 
materials 
within 90 days 
of submittal. 
Commitment: 
9 February 
2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 
2004 

Approve quarterly updates of the Startup 
Notification Report within 30 days of 

submittal 

GF0117 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance

 DE-AC06-
96RL13200, 
C.5.1, 
"Nuclear 
Safety", 
GF0117 Approve 

quarterly 
update of the 
Startup 
Notification 
Report within 
30 days of 
submittal 
(2005, 1st 
Quarter) 
Commitment: 
28 January 
2005 

  Quarterly 
Update of the 
Startup 
Notification 
Report for 
Fluor Hanford 
Managed 
Facilities 
(2005 1st 
Quarter) 
Planned: 20 
January 
2005 

FH-0403999 
Completed: 
28 December 
2004 

 

 

     Government Furnished Services/Items (GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open GFS/I from prior periods) are shown.  Items highlighted in “gold” reflect 
the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  GFS/I data is through March 21, 2005. 
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                             Contract Deliverables 
 
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only data 
for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items highlighted 
in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status. 
 
NOTE:  All contract deliverable data is through March 21, 2005.   
 

 
 

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

CD0321 C.2.1.1.1.5 
Remove K 
Basins 
Sludge 

WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Remove 
KE Basin 
Sludge 

• K 
Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins 
Sludge", 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 
1 March 2005
Planned: 30 
December 
2004 

      ISSUE: FH 
proposes a July 
31, 2005, 
revised 
completion date 
for M-34-33, FH-
0500281, dated 
February 1, 
2005.  
 
Link Letter 
FH-0500281 
ISSUE: FH-
0500281.1, 
dated February 
3, 2005, 
requests that 
CD0321 due 
date be 
modified to July 
31, 2005, & 
requests the 
contract 
modification be 
completed by 
March 1, 2005.
FH-0500281.1
ISSUE: RL letter 
dated March 1, 
2005, requests 
that FH provide 
cost & schedule 
impact for an 
alternate 
technical 
approach. 
0500802A/05-
AMCP-0162 

CD0323 C.2.1.1.1.5 
Remove K 
Basins 
Sludge 

WBS 
4.1.1.1.9 
Sludge 
Retrieval & 
Disposition 
Project 
Immobilize 
and 
Package K 
Basin 
Sludge 

• K 
Basins 
Closure 

 DE-AC06-
96RL13200, 
C.2.1.1.1, 
"Remove K 
Basins 
Sludge", 
CD0323 
 
DE-AC06-
96RL13200, 
RL-012, 
1b(2) 

One cubic meter 
of sludge in a 
WIPP certifiable 
waste form. 
Planned: 16 
April 2005 
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                      Contract Deliverables, continued 
 

 
 

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

PFP update to Documented Safety Analyses (DSA's) 
including Hazard Analysis Data (Annual) 

PFP 2736-Z 
update to Final 
Safety Analysis 
Report (SAR) 
(including 
Hazard Analysis 
Data) (2005) 
Planned: 6 
April 2005 

      The planned 
date of 4/6/05, 
excludes the 
allowance of a 
three month 
grace period 
per HNF-PRO-
062. 

CD0021 C.2.2.1.2.2 
Maintain 
Safe and 
Compliant 
PFP 

WBS 
4.1.2.2.2 
Maintain 
Safe and 
Compliant 
PFP 
Maintain 
Safe and 
Compliant 
Facilities, 
Systems, 
and Waste 
Sites at 
PFP 

• Plutonium 
Finishing 
Plant 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
"Maintain 
Safe and 
Compliant 
PFP", 
CD0021 

PFP D&D update 
to Final Safety 
Analysis Report 
(SAR) (including 
Hazard Analysis 
Data) (2005) 
Planned: 6 
April 2005 

      The planned 
date of 4/6/05, 
excludes the 
allowance of a 
three month 
grace period 
per HNF-PRO-
062. 

Waste Encapsulation and Storage Facility Update to 
Final Safety Analysis Report (SAR) (Including Hazard 

Analysis Data) (Annual)  

CD0026 C.2.2.1.3.1 
Maintain 
Safe and 
Compliant 
WESF 

WBS 
4.1.2.3.1 
Maintain 
Safe and 
Compliant 
WESF 
Maintain 
Safe and 
Compliant 
WESF 

• Solid 
Waste 
Stabilization 
and 
Disposition 

 DE-AC06-
96RL13200, 
C.2.2.1.3, 
"Maintain 
Safe and 
Compliant 
WESF", 
CD0026 

Waste 
Encapsulation 
and Storage 
Facility Update 
to Final Safety 
Analysis Report 
(SAR) (Including 
Hazard Analysis 
Data) (2005)  
Planned: 31 
March 2005 

        

Submittal of Department of Natural Resources Land 
Lease Monitoring Report (Monthly) 

CD0108 C.3.9.1 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

WBS 4.2.7 
300 Area 
Liquid 
Effluent 
Facilities 
Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations 

• Central 
Plateau 
D&D and 
River 
Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.3.9, 
"Maintain 
Safe & 
Compliant 
300 Area 
TEDF 
Operations", 
CD0108 

Submittal of 
Department of 
Natural 
Resources Land 
Lease Monitoring 
Report (2005, 
February) 
Planned: 31 
March 2005 
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                   Contract Deliverables, continued 
 

 

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments 

Performance Analyses and Identification of Recurring 
Occurrences (Quarterly)  

CD0401 C.4.2.11 
Emergency 
Preparedness 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 

• Safety 
& 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Emergency 
Preparedness", 
CD0401 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrences (FY 
2005, 1st 
Quarter) 
Planned: 20 
April 2005 

      ISSUE: Per RL 
letter the quarterly 
reports are due to 
RL by the 20th of 
the month 
following each 
quarter.  
 
05-OOD-0029 
0500019/05-
OOD-0029 

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety 
& 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2005 
March) 
Planned: 14 
April 2005 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 8th working 
day of the following 
month. 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety 
& 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0115 

Nuclear Material 
Balance Report 
(FY2005 March)
Planned: 15 
April 2005 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following 
month. 

Protective Force Strength Report (Quarterly) CD0122 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.1 
Protective 
Forces 
Hanford 
Patrol 

• Safety 
& 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0122 

Protective Force 
Strength Report 
(2005 2nd 
Quarter) 
Planned: 20 
April 2005 

      Forwarded 
information to 
DOE-RL via e-mail.
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                   Contract Deliverables, continued 
 
 

 
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments 

Quarterly Category of Ending Inventory Report CD0120 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0120 

Quarterly 
Category of 
Ending Inventory 
Report (2005 
2nd Quarter) 
Planned: 15 
April 2005 

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following 
month following 
the quarter. 

Quarterly Classification Officers Report  CD0119 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0119 

Quarterly 
Classification 
Officers Report 
(2005 2nd 
Quarter) 
Planned: 20 
April 2005 

      Forward 
information to 
DOE-RL via e-mail.

Status Report on DOE Findings (Quarterly) CD0116 C.4.2.41 
Safeguards & 
Security 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, 
"Safeguards & 
Security", 
CD0116 

Status Report on 
DOE Findings - 
2nd Quarter 
FY2005 
Planned: 10 
April 2005 

        

200E, 200W, 300, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2, "Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling", 
CD0300 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2005, 
March) 
Planned: 10 
April 2005 

        

Annual Nonradioactive Airborne Emissions Reports CD0150 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0150 

Non-radioactive 
Airborne 
Emissions 
Reports (2005)
Planned: 1 
April 2005 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0288 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
February) 
Planned: 25 
March 2005 

        

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1 
Environmental 
Protection 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• 
Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition I.C.3
 
DE-AC06-
96RL13200, 
C.5.1, 
"Environmental 
Protection", 
CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications 
(2005 2nd 
Quarter) 
Planned: 4 
April 2005 

        

Quarterly Update of the Startup Notification Report 
for Fluor Hanford Managed Facilities 

CD0293 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, "Nuclear 
Safety", 
CD0293 

Quarterly Update 
of the Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2005 
2nd Quarter) 
Planned: 20 
April 2005 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

Unreviewed Safety Question Summary Report for each 
FH managed category 1, 2, and 3 nuclear facilities 

(Annual) 
Unreviewed Safety 
Question Summary 
Report for 2736-Z 
PFP (2005) 
Planned: 6 April 
2005 

      The 2005 USQs 
for PFP 2736-Z 
planned date 
coincides with 
the annual PFP 
2736-Z DSA. 

Unreviewed Safety 
Question Summary 
Report for D&D 
PFP (2005) 
Planned: 4 April 
2005 

      The 2005 USQs 
for PFP D&D 
planned date 
coincides with 
the annual PFP 
D&D DSA. 

CD0182 C.5.1.3 
Nuclear 
Safety 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• 
Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, 
"Nuclear 
Safety", 
CD0182 

Unreviewed Safety 
Question Summary 
Report for WESF 
(2005) 
Planned: 31 
March 2005 

        

Computerized Accident/Incident Reporting System 
(CAIRS) [Form DOE F 5484.3] for each new or revised 

Recordable injury, illness, vehicle accident, and 
property damage incident (Quarterly) 

CD0134 C.5.1.4 
Occupational 
Safety & 
Health 

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Occupational 
Safety & 
Health", 
CD0134 Computerized 

Accident/Incident 
Reporting System 
(CAIRS) [Form 
DOE F 5484.3] for 
each new or 
revised Recordable 
injury, illness, 
vehicle accident, 
and property 
damage incident 
(1st Quarter 
CY2005) 
Planned: 11 
April 2005 

      Per RL letter of 
direction to 
implement CRD 
M 231.1-1A, 
letter 04-PRO-
0565, 9/2/04 – 
the planned 
date is revised 
to the 10th 
(weekend) thus 
11th. 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

DOE F 5484.4 Form, Tabulation of Work-Hours, 
Vehicle Usage, and Property Valuations (Quarterly) 

CD0306 C.5.1.4 
Occupational 
Safety & 
Health 

WBS 4.4.3.8 
Occupational 
Safety & 
Health 
Occupational 
Safety & 
Health 

• Safety 
& 
Health 

 DE-AC06-
96RL13200, 
C.5.1, 
"Occupational 
Safety & 
Health", 
CD0306 

DOE F 5484.4 
Form, Tabulation 
of Work-Hours, 
Vehicle Usage, and 
Property Valuations 
(2005, 1st Quarter)
Planned: 11 April 
2005 

      Per RL letter of 
direction to 
implement CRD 
M 231.1-1A, 
letter 04-PRO-
0565, 9/2/04 – 
the planned 
date is revised 
to the 10th 
(weekend) thus 
11th. 

Conference Management Report (Quarterly) CD0270 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0270 

Conference 
Management 
Report (2005 2nd 
Quarter) 
Planned: 10 April 
2005 

        

Contract Funds Status Report (Monthly) CD0179 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0179 

Contract Funds 
Status Report 
(February FY05) 
Planned: 28 
March 2005 

        

Depreciation Charges (Monthly) CD0271 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0271 

Depreciation 
Charges (FY2005 
March) 
Planned: 10 April 
2005 

        

Erroneous Payment Report (Quarterly) CD0273 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0273 

Erroneous Payment 
Report (FY2005 
2nd Quarter) 
Planned: 15 April 
2005 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0173 

Financial 
Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2005 March)
Planned: 10 
April 2005 

        

Fiscal Year 200X Travel Target Report (Quarterly) 
[include FY200X Travel Target for following year in 

4th Quarter Report] 

CD0277 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0277 Fiscal Year 2005 

Travel Target 
Report (2nd 
Quarter) 
Planned: 15 
April 2005 

        

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly)CD0281 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (FY2005 
March) 
Planned: 10 
April 2005 

        

Reconciliation of Activities Charged to Suspense 
Debits and Budget and Reporting (B&R) Number 

(Monthly) 

CD0294 C.5.3.1 
Accounting 
System 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• 
Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3, 
"Accounting 
System", 
CD0294 Reconciliation of 

Activities 
Charged to 
Suspense Debits 
and Budget and 
Reporting (B&R) 
Number 
(FY2005, March)
Planned: 10 
April 2005 
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Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt Deliverable

FH Letter 
No. &  
Date 

Completed

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed

Comments

Internal Audit Quarterly Status Report CD0285 C.5.3.4 
Contract 
Reporting 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• 
Internal 
Audit 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0285 

Internal Audit 
Quarterly Status 
Report (2nd 
Qurarter FY 
2005) 
Planned: 20 
April 2005 

        

Project Hanford Management Contract Performance 
Report (Monthly) 

CD0169 C.5.3.4 
Contract 
Reporting 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• 
Project 
Systems 
& 
Support 

 DE-AC06-
96RL13200, 
C.5.3, 
"Contract 
Reporting", 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (2/2005)
Planned: 7 
April 2005 

        

Quarterly RL Law Report CD0195 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• 
Business 
Services 

 Litigation 
Management 
Plan (LMP), 
Litigation 
Management 
Plan (LMP) 
 
DE-AC06-
96RL13200, 
C.5.4, "Legal 
Services and 
Litigation 
Management", 
CD0195 

Quarterly RL 
Law Report 
(FY2005 2nd 
Quarter) 
Planned: 20 
April 2005 

        

 


